GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Buildings – Revised Administrative Sanction for Rs.55,00,000/- for construction of residential quarter for Additional Junior Civil Judge at Jaggaiahpet, Krishna District on the existing residential quarter of Junior Civil Judge at Jaggaiahpet, Krishna District – Accorded – Orders – Issued.

LAW (L,LA & J-HOME (COURTS.B) DEPARTMENT

G.O.Rt.No.983 Dated: 07.09.2023

Read the following:-

1) G.O.Rt.No.140, Law (L.LA&J-Home-Courts.B) Department, Dated: 01.11.2019.
2) From the Registrar (Administration), High Court of Andhra Pradesh., LrRoc.No.79/2019-DII (BLDGS), dated 17.06.2023.

* * *

ORDER:

In the reference 1st read above, Government have accorded Administrative Sanction for an amount of Rs.38,00,000/- for construction of residential quarter to the Additional Junior Civil Judge over the existing quarter of Junior Civil Judge at Jaggaiahpet, Krishna District within the available budget of the current Financial Year 2019-20.

2. In the reference 2nd read above, the Registrar (Administration), High Court of Andhra Pradesh stated that the sanctioned work has not been commenced and the R&B Department did not commenced the work and they revised the estimate with the current SSR 2022-23 and submitted estimate for Rs.55,00,000/- including GST at 18% and as per the report of the Superintending Engineer (R&B), Vijayawada, the estimate is reasonable. The Chief Engineer (R&B) Buildings, Vijayawada has submitted that the said estimate for construction of residential quarter for Additional Junior Civil Judge, Jaggaiapet on the existing Residential Quarter of Junior Civil Judge, Jaggaiahpet is reasonable and requested the High Court to accord revised administrative sanction for the proposed construction.

3. The Registrar (Administration), High Court of Andhra Pradesh has requested the Government to issue necessary revised administrative sanction for an amount of Rs.55,00,000/- as against the amount of Rs.38,00,000/- which was already sanctioned by the Government vide reference 1st read above, for construction of residential quarters for Additional Junior Civil Judge, Jaggaiahpet, Krishna District on the existing Residential Quarter of Junior Civil Judge, Jaggaiahpet, Krishna District as per the report of Superintending Engineer (R&B) Circle, Vijayawada.

4. Government after careful examination of the matter, hereby accord Revised Administrative Sanction for an amount of Rs.55,00,000/- (Rupees Fifty Five Lakhs only) against the original sanction amount of Rs.38,00,000/- for construction of residential quarters for Additional Junior Civil Judge, Jaggaiahpet, Krishna District on the existing residential quarter of Junior Civil Judge, Jaggaiahpet, Krishna District subject to strict conformity with the provisions of the APPWD-Code, APSS and Government instructions issued from time to time.

P.T.O

5. The expenditure shall be met from the CASP 'Infrastructure Facilities to Judiciary on cost sharing basis between Government of India and Government of Andhra Pradesh.

6. The Registrar (Administration), High Court of Andhra Pradesh and the Chief Engineer (R&B) Buildings & RWS, Vijayawada are requested to take further necessary action accordingly in the matter.

7. The order issues with the concurrence of the Finance (FMU-Works) Department vide their U.O.No.FIN01 FMU0PC(PRRD)/98/2023-FMU-WORKS, Dated: 21.08.2023.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

G.SATYA PRABHAKAR RAO
SECRETARY TO GOVERNMENT
LEGAL & LEGISLATIVE AFFAIRS AND JUSTICE

To
The Registrar (Administration), High Court of Andhra Pradesh, Nelapadu, Amaravati.
The Chief Engineer (R&B), Buildings & RWA, 4th Floor, State HOD Office Complex, Opp.I.G.Municipal Stadium, M.G.Road, Vijayawada

Copy to:-
The Finance (HR-V) Department
The P.S to Secretary to Government (Law)
SF/SC.

//FORWARDED:: BY ORDER//

K.G.Pothalaiah
SECTION OFFICER